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I
Introduction
1.1
SHUTTLE-MIR MISSIONS - PHASE I
OF THE INTERNATIONAL SPACE
STATION PROGRAM
In October 1992, the National Aeronautics and
Space Administration {NASA) and the Russian
Space Agency (RSA) formally agreed to con-
duct a fundamentally new program of human
cooperation in space. I The "Shuttle-Mir Program"
encompassed combined astronaut-cosmonaut
activities on the Shuttle, Soyuz Test Module (TM),
and Mir station spacecraft. At that time, NASA
and RSA limited the project to:
the STS-60 Shuttle mission carrying the first
Russian cosmonaut, Sergei Krikalev, to fly on
the U.S. Space Shuttle,
o the launch of the first U.S. astronaut [Dr.
Norman Thagard) on a soyuz vehicle for a
multi-month mission as a member of a Mir
crew, and
Q the change-out of the U.S.-Russian Mir crews
with a Russian crew during a Shuttle ren-
dezvous and docking mission with the Mir
Station.
The objectives of the Phase I Program are to
provide the basis for the resolution of engineering
and technical problems related to the implemen-
tation of the ISS and future U.S.-Russian coopera-
tion in space. This, combined with test data
generated during the course of the Shuttle flights
to the Mir station and extended joint activities
between U.S. astronauts and Russian cosmonauts
on board Mir, is expected to reduce the technical
risks associated with the construction and opera-
tion of the ISS. Phase I will further enhance the ISS
by combining space operations and joint space
technology demonstrations. Phase I also provides
eady opportunities for extended U.S. scientific and
research activities, prior to the utilization of the ISS.
In November and December 1993, NASA
and RSA expanded the scope of the Shuttle-Mir
Program considerably and made it Phase I of
the International Space Station [ISS) program. 2
This expanded cooperation combined the origi-
nal Shuttle-Mir Program with additional Shuttle
flights to the Mir Station, including the STS-63/Mir-
17 mission {Figure I). Planned activity included
further flights of U.S. crews aboard the Mir station
allowing the combined U.S. astronaut experi-
ence in orbit on Mir to reach twenty-one months.
Out of a total of ten possible Shuttle-Mir flights in
i. "Implementing Agreement Between the National Aeronautics and Space Administration of the United States of America
and the RussianSpace Agency of the Russian Federation on Human Space Flight Cooperation," 5 October 1992.
2. "Addendum to Program Implementation Plan," I November 1993: "Protocol 1o the implementing Agreement between the
National Aeronautics and Space Administration of the United States of America and the RussianSpace Agency of the
Russian Federation on Human Space Flightof October 5, 1992," 16 December 1993.
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In troduc tion
Phase 1, NASA and RSA agreed to an initial base-
line of seven Shuttle rendezvous and docking
flights to Mir.
For the compensation of services that will be
provided to NASA during Phase 1, NASA and RSA
signed a $400 million contractual agreement in
June 1994. This contract enables NASA to pur-
chase space hardware, data, and services from
RSA and its subcontractors for approximately
$100 million per year through 1997 in support of
the Phase 1 Shuttle-Mir missions and early ISS
activities. Key elements of the contract include:
(1) up to ten Shuttle-Mir dockings; (2) a com-
bined total of 21 months of U.S. astronaut
research on Mir; (3) three Extravehicular Activities
{EVAs); (4) transport of 7,716 pounds (3,507 kilo-
grams) of dry logistics and of water respectively
to the Mir; (5) operation of 5,070 pounds (2,305
kilograms) of NASA hardware on Mir; (6) a
Russian developed docking mechanism for use
on the Shuttle during the docking with Mir; (7) o
Russian developed Docking Module (DM) for
Shuttle use with Mir; and (8) up to $20 million to
support Russian scientists engaged in ISS scientific
and research programs. _
In January 1996, the scope of U.S.-Russian
cooperation was expanded for a third time.
Responding to Russia's desire to maintain the
operability of the Mir station through 1998, the
NASA Administrator, Mr. Daniel Goldin, and RSA
General Director, Mr. Yuri Koptev, agreed to
extend the Phase I activities through 1998, and
increase the manifested number of Shuttle flights
to the Mir station from seven to nine. 4 Although
still under review, this change to Phase I (known
as Phase I C) would replace the Solar Dynamics
payload on STS-86 with additional logistics for
the Mir station, would add a Shuttle-Mir flight to
the Shuttle manifest (STS-89} and would redirect
the STS-91 mission to rendezvous and dock with
the Mir.
In preparation for the construction of the ISS,
the Shuttle program is gaining necessary experi-
ence in rendezvous and docking with large struc-
tures and in logistics transfer. The Shuttle is
participating in crew and cargo delivery to the
Mir, under the Phase 1 agreements between
NASA and Russia. For example, the Shuttle is
bringing new solar arrays to replace existing
arrays on the Mir. Mir capabilities are being
enhanced by U.S. and Russian contributions of
hardware and software.
Under contract, the Rocket Space
Corporation-Energia (RSC-E) supplied a docking
mechanism used on STS-71, the Androgynous
Peripheral Docking System (APDS). The APDS is a
modification of the three-petaled, androgynous
design used on the Apollo-Soyuz Test Project mis-
sion of July 1975 (Figure 2). It is being used on the
Shuttle Orbiter Docking System (aDS) and on a
DM developed by RSC-E. After being perma-
nently attached to the Mir on the STS-74 mission,
the DM facilitates future docking missions by
eliminating the need to move Kristall. The use of
the DM also extends the life of the Kristall manip-
ulator arm.
Between April and August, 1995, three
Progress flights delivered 623 pounds (283 kilo-
grams) of mostly life science hardware for NASA
experiments to be conducted on Mir. In 1995 and
1996, Russia added two modules (Spektr and
Priroda) to the Mir equipped with 3,430 pounds
(1,559 kilograms) of U.S. and Russian scientific
hardware to support long-duration life and
3. Contract NAS15-10110 between the National Aeronautics and Space Administration of the United States of America and the
Russian Space Agency of the Russian Federation for Supplies and Services Relating to Mir-1 and the Intemalional Space Station:
Phase One and Selected Phase Two Activities. 23 June 1994.
4. "NASA-RSA Human Space Flight Cooperation Principles and Action Plan," 26 January 1996.
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microgravity science and research experiments
aboard Mir.
While the program is only at its half-way mark,
Phase 1 is achieving many of the objectives it was
designed to accomplish. NASA and RSA have suc-
cessfully completed one close Shuttle approach
to within 33 feet (10 meters) of Mir (STS-63) and
three Shuttle-Mir docking missions (STS-71, STS-74,
and STS-76). Russian cosmonauts have partic-
ipated in three Shuttle missions:STS-60, STS-63and
STS-71.A U.S. astronaut participated in the 115 day
Mir-18 mission. Twenty-one months of U.S. astro-
naut presence aboard Mir is underway with a
second U.S. astronaut currently conducting
research on the Russian station. Data from the
loads generated when docking the Shuttle to the
Mir is being used to assist ISSplanners and struc-
tural engineers.
Although each Shuttle-Mir mission to date has
presented issues to consider jointly, both sides
have clone a commendable job in overcoming
significant cultural and technical differences to
resolve difficult programmatic and technical
issues. Generally, lessons learned from each mis-
sion are being effectively used to improve
processes and future collaboration. Most impor-
tantly, the U.S. and the Russian space programs
are achieving the kind of interoperability experi-
ence through the Phase 1 missions necessary to
construct the ISSon schedule and within budget.
1.2
THE TASK FORCE AND THE
ADVISORY EXPERT COUNCIL
In May 1994, the NASA Advisory Council estab-
lished the Task Force on the Shuttle-Mir Ren-
dezvous and Docking Missions with Lieutenant
General Thomas P. Stafford, USAF (retired) as its
chairman, s The purpose of the Task Force is to
review Phase I planning, training, operations,
rendezvous and docking, and management. 6
The Task Force provides interim reports contain-
ing specific recommendations to the NASA
Advisory Council (NAC), which reviews and
approves the recommendations before sending
them to the NASA Administrator.
Between June and November 1994, the Task
Force presented three reports to the chairman of
the NAC, Dr. Bradford Parkinson. The reports con-
tained recommendations on a number of issues
including management of the program, timing
for crew selection and training, and Shuttle-Mir
rendezvous and docking flight operations.
On December 6, 1994, in conjunction with the
expansion of U.S.-Russian cooperation in space
and the incorporation of the RSA in the ISS
Program, NASA Administrator Goldin directed
General Stafford as the chairman of the Task
Force, to coordinate efforts with a similar Russian
ASTP Shuttle-Mir
Figure 2 -- ASTP and Shuttle-Mir docking mechanisms
,
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review group and review preparations and readi-
ness of upcoming Shuttle-Mir flights under the ISS
Phase 1 Program. General Stafford organized a
review team to focus on the Soyuz TM-21 flight
with an international crew of Russian cosmonauts
Vladimir Dezurov, Gennady Strekalov and U.S.
astronaut Norman Thagard, the three month Mir-
18 mission on which they flew, and the Shuttle mis-
sion on which they returned.
In conjunction with this action, Russian Prime
Minister Victor Chernomyrdin, and U.S. Vice
President AI Gore, directed the RSA General
Director and the NASA Administrator to establish
a process to review each other's program plans
and capabilities and to report periodically to the
GCCZ In response to this direction, Mr. Koptev
and Mr. Goldin agreed to form a joint committee.
This committee, headed by Academician
Vladimir F. Utkin, Director of the Central Institute
for MachineBuilding (TsNIIMash), and General
Stafford, was charged to provide joint reports to
the RSA General Director and the NASA
Administrator.
RSA General Director Koptev appointed
Academician Utkin to chair the Advisory Expert
Council on Mir station and Shuttle Vehicle Joint
Flight Support Problems and formally approved
its membership on February 14, 1995. 8 The
Advisory Expert Council was instructed to provide
independent assessments of the state of affairs,
elaboration of recommendations, and addi-
tional measures, if necessary, of the level of relia-
bility, safety, crew training, and efficiency of the
planned program associated with the joint
Russian-U.S. missions to Mr. Koptev. 9
In January 1995, the review team, headed
by Major General Joe Engle, USAF (retired},
arrived in Moscow to acquaint themselves with
the RSA and other Russian organizations support-
ing the Phase 1 missions. The delegation visited
RSA, the Central Research Institute for Machine
Building (TsNIIMashl, the Mission Control Center-
Moscow (MCC-M), RSC-E, the Khrunichev State
Research and Production Space Center, the
Gagarin Cosmonaut Training Center (GCTC),
and the Baykonur Cosmodrome. The team pre-
pared a report with recommendations and pre-
sented them to General Stafford who then
returned with the team in February 1995.
Upon return to the United States, the Task
Force compiled their observations and recom-
mendations into a fourth report and briefed the
NAg and Mr. Goldin. The Task Force found that
based on data review, interviews, discussions,
and site visits conducted by the review team in
the United States and in Russia, the Phase 1A
missions (Soyuz TM-21, Mir-18, and STS-71) faced
no unacceptable risks. The report stated that,
"At the core of the finding is the conclusion that
the interface between the U.S. and Russian civil
space organizations is operating effectively and
that the processes, hardware, and people nec-
essary to safely complete the Phase 1A missions
are in place. ''1°
A third meeting was held in March in Russia
between General Engle and Mr. William Saxe,
the NASA Representative in Russia, and Acade-
mician Utkin. Academician Utkin and members
of the Advisory Expert Council visited the Lyndon
B. Johnson Space Center (JSC) in Texas, the
5. SeeAtlachmenl 1for o lislof theTaskForcemembersand technical advisors.
6. SeeAttachment 3 fora complete copy of the TaskForcecharter.
7. December 15,1994,meeting of theGore-ChemomyrdinCommission(GCC]Space Committee.
8. SeeAttachment 2 fora lislof AdvisoryExpertCouncil members.
9. SeeAttachment 4 fora completecopy of theAdvisoryExpertCouncil charier.
10. "FourthReport:TaskForceon the Shuttte-MirRendezvousand DockingMissions,"1March 1995.
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John F. Kennedy Space Center (KSC) in Florida,
the George C. Marshall Space Flight Center
(MSFC) and Boeing in Alabama, and NASA
Headquarters in Washington, D. C. between
March 31 and April 10, 1995. During this visit, the
two review groups discussed issuesrelated to the
joint STS-71 flight. The Advisory Expert Council
included these discussions in its report which it
presented to RSA General Director Koptev in
June 1995.11
The Advisory Expert Council concluded that
"the level of interaction of all Shuttle elements,
the experience accumulated during previous
missions and staff qualifications eliminate the
grounds for concern and provide confidence in
a successful STS-71 launch. "_2 This conclusion was
based on 67 successful Shuttle launches prior to
STS-71, productive interaction between the per-
sonnel in the mission control centers in Moscow
and Houston, 26 manual dockings in space, high
crew qualificationand the successfulcompletion
of the STS-63missioninFebruary 1995,when the
Shuttlerendezvoused with the Mir to a distance
of 33 feet (10 meters). The Advisory Expert
Council report identifiedseveraltechnical and
medical issuesas well.
Both the Task Force and the Advisory Expert
Council'sreportconclusions were confirmed by
the successfulflightofSTS-71and itsjointdocked
operations with the Mir. Furthermore, prepara-
tions for these separate, independent reports
and conclusions provided the foundation for a
close working relationshipbetween the Task
Force and the Advisory Expert Council. Another
key ingredient in the successful relationship
between the two review groups was the tremen-
dous support that they received from the U.S.
and Russianpersonnel inthe Phase I and Phase
2 programs.
11. "TheAdvisoryExpertCouncil's Reporton theProblemsRelatedto the JointMir-ShuttleSTS-71Flight,"June 7, 1995.
12. Ibid,
6
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1.3
FIRST JOINT MEETING OF THE
TASK FORCE AND THE ADVISORY
EXPERT COUNCIL
The success of the first joint Task Force-Advisory
Expert Council meeting in September 1995,
stemmed from this history of cooperation and
collaboration between the Task Force and the
Advisory Expert Council members, which in turn
has been significantly aided by the Phase 1 and
Phase 2 program offices. The review bodies
quickly reached agreement on the basic objec-
tives of the joint activity. These objectives were
incorporated into a joint charter, and a schedule
of joint activities and joint reports was estab-
lished. 1_
A preliminary draft of the report was devel-
oped and submitted by the Advisory Expert
Council in November 1995. The Task Force
reviewed and revised the draft, and returned it
to the Advisory Expert Council in March 1996. In
April 1996, General Engle led a small delegation
to Russia to participate in an international con-
ference in commemoration of the 50th anniver-
sary of the founding of TsNIIMash. During this visit,
the status of the Joint Report was reviewed. A
second draft containing many of the revisions
discussed in Russia was provided by the Task
Force to the Advisory Expert Council in May 1996.
This report was finalized in June.
Considerable effort has been invested in
obtaining the data and performing the analysis
necessary to produce this joint report during
numerous meetings and teleconferences
between the September 1995, meeting in
Moscow and the July 1996, signing in Houston,
Texas. The consistent openness and support of
the Phase 1 and 2 Program offices has been
essential throughout this process.
13. See Attachment 5 -- Charter of the Shuttle-Mir Task Force and the Advisory Exped Council.
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Joint Report Objectives
The objective of this report is to combine the
independent expertise of the Task Force and the
Advisory Expert Council in jointly identifying and
analyzing issues regarding the preparation and
implementation of the Phase 1 program. The
observations and opinions expressed in this
report have been jointly developed. Any recom-
mendations which are developed as a result of
this report should endeavor to reduce technical
risk associated with implementing the Phase 1
program. Any recommendations will be submit-
ted in separate documents by General Stafford
to NASA Administrator, Mr. Daniel Goldin through
the NAC, and by Academician Utkin to RSA
General Director, Mr. Yuri Koptev.
9
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Issues and Resolutions
3.1
PLANNING
3.1.1 Electromagnetic radiation
arising from Ku-band antennae
operation
As reflected in the STS-71 Flight Rules, the level of
electromagnetic radiation of the Shuttle Ku-
band antennp at full power exceeds the permis-
sible level of electromagnetic influence on some
of the structural elements and equipment of the
Mir station. Based on data and analysis of the
STS-63, STS-71, and STS-74 flights, timeline sched-
ules of the Ku-band antennae operations and
corresponding power output transmissions of the
Mir antennae were examined. It was deter-
mined that restrictions and limitations were
required and should be established.
Resolution
The Shuttle Ku-band system operates under
established procedures which provide dual
redundant protection for both radar and com-
munications functions. Power is automatically
switched to low power at radar lock-on and is
backed up by manual switches. In the commu-
nications mode, automatic masking protects all
Mir modules. The Mir Ku-band antennae are
turned off once the Shuttle approaches to within
100 feet (30.5 meters}.
3.1.2 Untended M/r operations
Prior to the STS-71 undock and fly away maneu-
ver, the crew of Mir-19 boarded the Soyuz TM-
21, undocked from the Mir, and maneuvered to
a position 305 to 366 feet (93 to 112 meters)
away to photograph the undocking of Mir and
Atlantis. During these proceedings an inadver-
tent command was sent from MCC-M, which
resulted in the Mir loss of attitude control and its
going to free drift. The Mir-19 crew displayed
superb piloting skills by executing an immediate
return and manual docking maneuver. Under
established flight rules, the Shuttle will not dock
with the Mir in free drift. If the Soyuz crew had
been unable to perform the docking, they
would have had to return to Earth and the Mir
would have been untended for an unplanned,
extended duration. Considering the crew activ-
ity required to maintain Mir systems, this could
have jeopardized or even resulted in possible
loss of the Mir and termination of the Phase I
Program.
Resolution
Both NASA and RSA agreed to continue to eval-
uate and consider the safety of conducting
external photography of the Station and perfor-
mance of this activity only during opportunities
such as Mir crew rotation. Meanwhile, NASA's
Phase 1 Program management continues to
stress the risks inherent in such operations and to
request that untended operations be conducted
11
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only when necessary to conduct essential repairs
or maintenance on the Mir.
3.1.3 Mir re-certification and
projected llfe
The Union of Soviet Socialist Republics (USSR)
developed and launched the Mir orbital station
in February 1986. The original life resource of the
station was three years with the expectation that
it would be extended to five years.
RSC-E extended and re-certifiedMir station
operations by: (I)controlof design parameters
of on-board systems; (2) annual system re-
certification,withinsafetyperimeters,untilsystem
shut-down orreplacement due toresource {such
as the second collector of the main thruster,
externalhydropumps, and the thermo-regulation
system) exhaustion; (3) control of internaland
externalinfluenceshaving an immediate impact
on safety{includingradiation,the consistencyof
the station'satmosphere, toxicity,fire,orbital
debris, damage due to external contamination);
(4) comprehensive maintenance operations on
systems using consumable resources; (5)
developing methods for conducting of complex
maintenance-repair operations; and, {7)
conducting advance tests of material
resources, devices and aggregates, critical
from the point of view of safety and reliability
during operations, tn addition, based on long-
term planning, RSA certifies the Mir for each
joint mission with Shuttle and issues recom-
mendations where appropriate.
In accordance with the terms and conditions
of the NAS15-10110 contract, NASA receives
quarterly reports on the implemented activities
and the status of the design parameters of on-
board systems, modules and on the Mir station as
a whole. NASA takes part in the activities for
extension the Mir life resources. This participation
had not been anticipated, but arose as the result
of broader opportunities for using the Shuttle to
return various on-board hardware to earth.
Just prior to the tenth anniversary of the Mir,
the RSA notified NASA of its intention to maintain
the Mir station through 1998. Discussions were
held at JSC where NASA and RSA officials
agreed to extend the operational life of the Mk
and re-supply it with additional Phase 1 Shuttle
rendezvous and docking flights.
In agreeing to extend the lifetime of the Mir
resources for the support of work under Phase 1,
RSA had to conduct the following activities: (1)
additional structural verification tests related to
increased payload requirements and frequent
Shuttle docking; (2) main system (such as electri-
cal, life support, and thermo-regulation) design
parameter improvements to extend the duration
and improve the fidelity of operations, especially
in relation to increased crew requirements; and,
(3) instrumental module modifications and usage
of motion controlsystems forShuttle-Mirdocking
and jointoperations.
Russia's space organizations successfully
completed these activities due to accumulated
technical experience regarding Mir systems and
extended the Mir lifetime to perform the work
under Phase 1. NASA was given an opportunity
to study the unique experience of long term
operations of a permanently-manned orbital sta-
tion to be used for ISSdevelopment.
3.1.4 Space Shuttle re-certification
The Space Shuttle Program follows the basic
policy that all flight hardware, software and safety
critical ground support equipment and software
needs are to be certified by the program and pro-
ject managers of both NASA and the contractor
prior to each Shuttle flight. This process is known as
Certification of Flight Readiness (CoFR). During
CoFR development, each project element
responsible for hardware (or software) conducts
12
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an Acceptance Review of the hardware and its
supporting documentation.
3.1.5 Space Shuffle projected life
The Space Shuttle orbiters were designed for a
10-year service life, which has been extended to
20 years, based upon additional testing and 100
missions per vehicle. Orbiter flight certification
was increased from 20 missions to 100 missions in
mid-1995, due to improvements in the theory
used to analyze load data. There are approxi-
mately 1,000 orbiter parts per flow that are des-
ignated limited life. These parts are continuously
reassessed due to changes in or better informa-
tion on loading profiles. There are 23 "fracture
critical" limited life parts that do not meet the
100 mission life profile of most of the Space
Shuttle. As NASA gains better understanding,
predictive models are improved, providing
greater accuracy.
The Space Shuttle Main Engines (SSMEs) were
initially designed with a 50 mission life goal
(Figure 3). Currently the engines fall far short of
this goal due primarily to required inspections.
There is a requirement for all parts to be
inspected at certain times for indications of
impending failure. All components must be within
their allowed lifetime and must be inspected as
required prior to flight certification.
The Solid Rocket Booster (SRB) Assembly was
designed for a twenty mission life (Figure 3). SRBs
are certified to meet all specified reuse dimen-
sional requirements, acceptance test criteria,
and performance requirements before being
certified as ready to launch. The rebuilt SRBs are
considered to be "as good as, or better than,
new." Upon passing their acceptance tests
they are analytically capable of performing a
minimum of four additional launches (even
though they still have to pass the test each time
they fly).
Like the SRBs, the Reusable Solid Rocket
Motors (RSRMs) are certified to meet all specified
reuse dimensional requirements, acceptance
test criteria, and performance requirements
SSME's
SRB's
Orbiter_/____
Figure 3 -- Space Shuttle major components.
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before being certified as ready to launch. The
rebuilt RSRMs are considered to be "as good as,
or befler than, new.' Upon passing their accep-
tance tests, they are analytically capable of per-
forming a minimum of seven additional launches
(RSRMs have to pass the proof tests each time
they fly).
The External Tank is an expendable hard-
ware item designed for one use only (Figure 3).
The launch processing efforts, personnel,
training, equipment, hardware, software and
facilities at KSC are reviewed at element level
reviews and certified by both the Shuttle
Processing Contractor and NASA-KSC.
RSA is invited to participate in the Flight
Readiness Reviews for Shuttle-Mir docking mis-
sions, which occur approximately three weeks
prior to the launch.
3.1.6 Protection of crews from
depressurization during launch/enfry
in discussions regarding Russian cosmonaut
safety aboard the Space Shuttles STS-60, STS-63
and STS-71, concerns were raised relevant to the
current level of protection provided by the
Launch and Entry Suits worn by Shuttle crew
members. With the probability of the Space
Shuttle being considered as a crew transfer vehi-
cle for multi-national crews during phases 2 and
3 of the ISS, consideration of this subject may
again be appropriate.
Resolution
Currently there are two types of suits worn during
launch and entry, the Launch and Entry Suit (LES)
and the Advanced Crew Escape System-LES
(ACES-LES). The LES is being replaced by the
ACES-LES, but both are designed to facilitate
quick and safe egress/escape in an emergency
occurring pre-launch, in flight, or post-landing,
and to protect crew members from the following:
Loss of cabin pressure
O Environmental extremes
I_ Effects of prolonged gravity
Q Contaminated atmosphere
The LES is a partial pressure suit with mechanical
pressure exerted by pressure bladders that cover
most, but not all of the body. The ACES-LES isa full
pressure suit that covers the entire body. ACES-
LES suits are being acquired at the rate of
approximately one per month. With the current
procurement/delivery schedule, adequate num-
bers and sizes of these suits should be available
to accommodate all Space Shuttle crews by the
end of calendar year 1997.
3.2
TRAINING
3.2.1 Complete payload Flight Data
File not available for training
prior to flight
Russian to English translation of the Payload Flight
Data File (FDF) has not been provided to the crew
in time for desired training. This impacts both train-
ing and mission operations. In the sequence of
procedure development the Russian "curator"
review occurs after the procedures are defined.
As a result, their comments are incorporated and
translated no earlier than for the final FDF, which is
long after training has commenced. Although the
FDF is supposed to be finalized at approximately
three months prior to end of training, the final FDF
is typically not available until just prior to launch.
The curator procedure review needs to come ear-
lier, at least during the procedure verification
process that occurs before training, and trans-
lated documents need to be available in Russian
and English for the crew.
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Resolution
NASA reached agreement with RSA and RSC-
Energia to address this issue. Under this agree-
ment, RSA curators review FDF procedures and
operations manuals for safety and compatibility
with Mir, prior to establishing the procedures in
English and in Shuttle format. This essentially
moves the procedure review by the curators to
immediately prior to the procedure verification
time frame. The procedures are translated into
Russian for use by the cosmonauts and placed
into a book with the English version on the left
and the Russian version on the right.
3.2.2 Reduced Soyuz TM space
vehicle training time for U.S. Mir
crew members
Training tim_ for joint missions is extremely
demanding on the assigned crew's availability. If
the role of the U.S. crew members while on the
Soyuz vehicle is to be limited to emergency
undocking and entry functions only, the level of
training conducted at the GCTC may well be
reduced to a level of proficiency compatible
with these requirements.
Resolution
Soyuz training for U.S. crew members has been
reduced to the minimum required for rescue
vehicle purposes. NASA and RSA may further
evaluate this level of training based on both
trainer and crew comments. Additionally, in the
interest of optimizing time and resources NASA is
considering the provision of a Soyuz trainer at
JSC. A JSC-based Soyuz trainer would furnish
familiarization, training, and proficiency for NASA
astronauts and appropriate Mission Control
Center-Houston (MCC-H) personnel. This JSC-
located trainer would not eliminate the training
at the GCTC by their expert training instructors,
but could provide initial familiarization for
selected crews resulting in more efficient and
cost effective training. In addition, it would pro-
vide proficiency sessions following GCTC depar-
ture for the Shuttle launch to Mir, thus enhancing
safety in the event of an emergency return.
3.2.3 Resffiction of physical
conditioning equipment use during
mated flight
During docking and joint activities between Mir
and STS-74, numerous restrictions in the use of
treadmills, rowing machines or other exercise
devices have been imposed. Such restrictions
on the use of the "veloergometer" (ergometer}
and the treadmill can have a negative impact
on the physical conditioning of the cosmonauts.
Resolution
Medical experts from both sides agree that these
restrictions may result in significant decrease of
physical conditioning of the Mir crews. Consider-
ation is being given to coordination between
structures and operations experts in developing
alternative exercise equipment and opportuni-
ties. The operations community recognizes this
concern and has determined that only one
treadmill should be used at a time and no Shuttle
Primary Reaction Control System {PRCS) jets
should be used while the Shuttle is docked to Mir.
3.3
OPERATIONS
3.3.1 U.S. crew members on Mir
During Mir-18, astronaut Dr. Norman Thagard
noted that communication with his family was
limited and needed to be expanded. Also, it was
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observed that, due to the make-up of the crew,
communications onboard Mir were restricted to
exclusively the Russian language.
Resolution
To minimize feelings of isolation among the U.S.
crew aboard the Mir Station, a joint agreement
was implemented for an overall communication
plan that ensures that U.S. crew members are
provided with dedicated air to ground time for
both personal and mission related communica-
tions. It appears that this plan is working ade-
quately based on comments from the second
NASA cosmonaut-researcher currently on-board
Mir.
3.3.2 Restoration of the temperature
and humidity environment on Mir
From April to November 1995, an unfavorable sit-
uation occurred on-board the Mir station with
the environment's temperature-humidity
regime. Although the temperature and humidity
of the station environment, in general, was in the
allowable range, itbecame a source of discom-
fortforthe crew. The situationwas caused by the
following:
calibration of a new on-board air condition-
ing system water separator required more
time than had been expected because of its
numerous flaws;
O limited electrical power on the Mir station did
not allow for necessary operation of the on-
board thermal/humidity control system
module;
unfavorable attitude of the station which did
not allow for all the modules' lateral surface
to be periodically exposed to the Sun; and,
structural thermo-stationary peculiarities
(solar energy absorption) of the Kristall and
Spektr modules' bodies.
Resolution
The following measures were implemented
remedy the situation on the station:
to
121 additionalmeasures forthe improvement of
the temperature-humidity regime of the
pressurizedcompartment on Mir with the
help of the cooling and dehumidifying
system on Soyuz-TM and the lifesupport
system on the Shuttle;
13 test activation and calibrationof the on-
board airconditioningsystem,ACU-3;
Q collection and removal of accumulated
condensation; and
{3 monitoring of the free condensation inside
pressurizedcompartment of the Mir station.
Reports from the crew of Mir-20 indicated com-
fortable temperature and humidity with regards
to the Mir environment.
3.3.3 Emergency de-orbit during
Shuffle EVA operations
Concerns were raised regarding NASA standards
for evacuating U.S. EVA astronauts in an emer-
gency Shuttle deorbit contingency situation
when the Shuttle is docked to the Mir Station.
Resolution
Current NASA timelines for an emergency de-orbit
require that payload doors close within 20 minutes
after discovery of the emergency problem. In such
an emergency, U.S. EVA crew members would ter-
minate their EVA tasks and immediately return to
the Shuttle payload bay. The crew would com-
mence the undock and separation maneuver and
payload bay door closure would begin. U.S. EVA
crew ingress into the Shuttle airlock could occur
simultaneously with, or subsequent to, the undock
and payload bay door closing operations. Life sup-
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port limitations for additional crew members
aboard Mir are recognized. There is no intention of
abandoning U.S. EVA crew members at the Mir sta-
tion in the event of an emergency requiring imme-
diate Shuttle de-orbit.
3.4
RENDEZVOUS AND DOCKING
3.4.1 Shultle-Mir approach profile
Prior to the STS-63/Mir-17 Rendezvous mission,
concerns were expressed by both the RSA and
NASA regarding the loads and contamination
effects of the Shuttle Reaction Control System
(RCS) during approach and docking with the Mir
Station. Of particular concern were the structural
and dynamic loads on specific Mir solar panels,
and the effects of accumulated propellant
residue on solar panels and the Soyuz Infra-red
(IR} horizon sensor used for re-entry.
Resolution
In addition to employing the Low-Z RCS thruster
configuration (Figure 4) from 1,000 feet {305
meters} to within 30 feet (9.1 meters} range, the
Velocity Vector (V-bar} approach (Figure 5) used
on STS-63 was replaced with the Radius Vector
(R-bar) approach for STS-71 and subsequent
Shuttle missions to Mir. By taking advantage of
the orbital mechanics of this type approach, up-
firing RCS jets used for braking and their adverse
plume effects on the Mir were minimized.
3.4.2 Shuttle-Mir docking loads
analysis and methodology
Prediction of off-nominal or maximum docking
loads to be expected during the Shuttle-Mir Phase
I missions is challenging and is not an exact sci-
ence. For example, over 600 closed loop simulator
runs, including selected systems failures and off-
nominal initial conditions, have resulted in a three
sigma maximum lateral velocity of about 0.4
inches per second (I cm/sec). The projected limi-
tations, based on APDS capability, are 1.8 inches
per second (4.6 cm/sec}, providing an apparently
large margin which has not been explored for
loads analysis. It is critical to select a method and
technique which will assure that the lifetime struc-
tural design limits of Mir are not exceeded. It is also
necessary to select a methodology which consid-
ers reasonable bonds of cost, schedule, risk and
operational impact.
N0rm-Z
__-----'_-_ .... ......
L0w-Z
Figure 4 -- Braking maneuver showing Norm-Z and Low-Z.
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V
3
V-bar approach R-barapproach
Figure 5 -- V-bar and R-bar approaches.
Resolution
To assume absolute worst case loads using limit-
ing values forallcontact conditionssimultane-
ously, while highly improbable, would be
unreasonably conservative. Although statistical
techniques are less conservative and have
fewer historicalprecedents than "worst on
worst" techniques, they were chosen for the
docking loads disciplinewith fullknowledge that
the structuresinvolved had a mature design and
operational history.The solutionmethodology
was backed by confidence in the structures
involved,simulationaccuracy/results,and crew
performance in training and database runs.
Based on crew simulator and flightperfor-
mance, statisticaltechniques also assume the
limitswillnot all occur simultaneously when
docking to Mir. As the number of flights
increases,the statisticalsignificanceof the flight
reconstruction and comparisons to statistical
design limitsadds even more confidence inthe
selected statistical methodology. However,
NASA recognizes that augmenting the statistics
to include the additional planned docking mis-
sions to Mir must be implemented.
3.4.3 Shuffle plume effects on Nlir
structural elements
Loads imposed by the Shuttle PRCS jets on the
structural elements of the Mir station during dock-
ing have been studied and the results docu-
mented from flights STS-63, STS-71, STS-74, and
STS-76. As the Mir station configuration changes,
it is prudent to continue to perform analyses to
verify that loads on all Mir elements are not
exceeded.
Resolution
Load patterns from RCS plumes have been mea-
sured using the Shuttle Plume Impingement Flight
Experiment (SPIFEX) device on the STS-64.
Confidence has been gained in the plume
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model and plume analysis techniques by observ-
ing Mir solar panel responses during the close
proximity operations of STS-71, STS-74 and STS-76.
This knowledge will be applied to changes in the
Mir configuration as they occur.
3.4.4 Leaks from RCS thrusters
during STS-63
Prior to STS-63, several missions recorded oxidizer
leaks from the Shuttle RCS. There were no safety
of flight concerns related to these leaks, and
prior to STS-63 they did not threaten mission suc-
cess. In the proximity of the Mir, however, pro-
pellant leaks pose significant risks for damage to
the critical sensors and power collecting solar
arrays of the Soyuz return vehicles and the Mir.
Although both U.S. and Russian teams worked
together in a timely manner to develop and
agree on a solution during the STS-63 mission, it is
prudent to continue to study the problem of
leaking RCS jets in order to prevent re-occur-
rence of an RCS leak during a Shuttle-Mir dock-
ing mission. The RCS jet leak on the STS-77 mission
confirms that it is also prudent to expand contin-
gency procedures for leakage situations occur-
ring before rendezvous and while the Shuttle
and the Mir are docked.
Resolution
The cause of the Shuttle RCS leaks in the oxidizer
Pilot Operated Valves (POVs} was the accumu-
lation of metallic nitrate contamination in the
areas of the seals. Changes have been imple-
mented to increase the reliability of the RCS pri-
mary thrusters. These changes fall into three
broad categories: (I) operations improvements,
which consist of emphasizing the maintenance
of the RCS propellant system in a hard filled
(wetted) state, improved thermal conditioning,
and reduction of moisture intrusion into the
system; (2) improved valve maintenance, which
is obtained by required periodic thruster flushing
of all jets in the Shuttle fleet; and, (3) the pursuit
of valve design improvements including
redesign of the pilot stage poppet surface area,
changing the Teflon seal from a flat to a conical
seal, and increased spring force on the pilot
stage. These programmatic changes have
been, or are being, implemented into the
Shuttle fleet and are intended to provide a
broad range and long-term solution to the con-
cerns about RCS thruster leaks.
3.4.5 Mir altitude for rendezvous
and docking
In order to maintain adequate power margins,
the Mir station must fly in an attitude to maximize
solar panel exposure to the sun. The optimum
attitude for collecting critical electrical power
with the solar panels on the Mir is an inertial atti-
tude. During Shuttle rendezvous and docking,
the current procedures require the Mir to leave
this inertial attitude, maneuver to and maintain
an orbital attitude and maneuver the DM
located on the Kristall module so that the dock-
ing port on the minus Z axis of the Mir is aligned
toward the radius vector {towards the Earth}. This
procedure reduces Mir power reserves and can
prevent a one revolution delay of the docking
opportunity.
Resolution
Rendezvous and docking timelines have been
modified to allow minimum time for the Mir to
be out of its optimum solar collection attitude.
The Shuttle is flown to a station keeping range of
170 feet (52 meters) before the Mir is maneu-
vered to docking attitude. Once the Mir has
maneuvered to attitude, the time for the Shuttle
to effect docking has been reduced to 25 min-
utes. If the Shuttle were to fly an approach and
dock with the Mir in an inertial attitude, the
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result would probably be significantly increased
RCS activity with associated loads and plume
contamination considerations. Consideration of
this technique would require analysis of the
anticipated docking loads, plume loads, pro-
pellant usage, and training.
3.4.6 Pyro-bolts failure contingency
separation from Mir
It the primary DM electro-mechanical hook acti-
vation and the back-up pyro-bolt activation fails
during the Shuttle undock from the Mir, the pro-
posed procedure was to perform an EVA from
the Shuttle to remove the 96 bolts on the Orbiter
Docking System (ODS) and separate at that
interface (Figure 6). This procedure would leave
the ODS cone attached to the Kfistall module
and render this docking port on the Mir station
unusable.
Resolution
A proposal was made to activate the docking
hooks on the Kristall side of the DM interface,
leaving the DM attached to the Shuttle at sep-
aration. After separation and fly-away, the 96-
bolt EVA would then be performed and the DM
jettisoned, leaving the Kristall port accessible for
Figure 6 -- ODS showing 96 bolt EVA interface
location. See figure 12 for ODS location
in payload bay.
further docking operations. This option was pur-
sued and analyzed in order to maintain use of
the Kristall docking port. The U.S. and Russian
teams decided not to use this option in order to
preserve a possible subsequent repair of the
failed mechanical hooks and continued use of
the DM by the Shuttle for continued logistic
flights.
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3.5
MANAGEMENT
structures and wilt help to simplify the agree-
ment and implementation of the joint bio-med-
ical efforts.
3.5.1 Inadequacy of RSA bio-
medical management structure
Bio-medical support in providing safety and effi-
ciency of the crew is a very important element in
joint operations. Unfortunately, two different bio-
medical structures were developed in the U.S.
and Russia. Unlike the bio-medical structure at
NASA, there is no bio-medical structure division in
RSA. These functions are currently performed by
the Institute for Biomedical Problems (IBMP).
Resolution
The Advisory Expert Council recommends that
the RSA establish a chief position with responsi-
bility and authority for medical operations. It is
expected that the establishment of such a
structure will provide adequate bio-medical
3.5.2 Insufficient coordination
between Working Group 8 and the
TIMs
Crew technical and medical support issues are
not being well coordinated among the Working
Group 8 and the Technical Interchange Meeting
(TIM) groups2 4
Resolution
For effective coordination of crew, technical
and medical support issues, it is necessary to pro-
vide for regular attendance in the TIMs by
Russian working group specialists, particularly
regarding the authority of medical provisions of
the crew. It would be prudent to have Russian
specialists from Working Group 8 participate in
the TIM.
14. See attachment 9 for a list of the Phase I Joint Working Groups.
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Completed Phase 1 Missions
4.1
STS-60 MISSION
The Shuttle Discovery (STS-60) launched exactly
on time at the beginning of its launch window,
on February 3, 1994. Although the primary objec-
tives of this flight were unrelated to the Phase 1
Program, the flight of cosmonaut Sergei Krikalev
on STS-60 marked the resumption of U.S.-Russian
joint activities in space. Krikalev, already a
record holding cosmonaut in Russia, became the
first Russian to fly on the U.S. Space Shuttle.
The Shuttle contacted the Mir via a "Good
Morning America" live tri-directional audio and
video down-link on February 8. The Shuttle
landed on February 11 at KSC, ending an eight
day mission.
4.2
STS-63/MIR-17 RENDEZVOUS
MISSION
On February 3, 1995, STS-63 (Discovery) launched
from KSC. The primary objective of this mission
was to perform a rendezvous with and fly-around
of the Mir in order to verify flight techniques,
communications and navigation aid sensor inter-
faces, and engineering analyses associated with
Shuttle-Mir proximity operations in preparation for
the STS-71 docking mission with the Mir.
The mission successfully accomplished a ren-
dezvous to within 33 feet (10 meters) and fly-
around of the Russian Mir Space Station at a
distance of 396 feet (121 meters). The Shuttle crew
evaluated the visibility of the docking target in
various lighting conditions during the closest
approach and visually assessed the condition of
the Mir during the fly-around. The docking target
was delivered to the Mir on a Progress in the spring
of 1993 and installed via inter-vehicular activity
(IVA) on the docking port hatch while the Soyuz
was docked to the Mir Kristall port.
All flight operations were completed accord-
ing to schedule, despite an RCS failure on
Discovery. The Shuttle reached the closest allow-
able rendezvous point within several seconds of
the planned time (allowable tolerance was plus or
minus two minutes) and it maintained this position
for ten minutes. The Terminal Control System (TCS)
and Hand Held LASER (HHL) were successfully
tested. Conferences for senior flight operation
managers took place according to schedule.
The Shuttle landed at KSC on February 1I, at
5:51 a.m., after 129 orbits of the Earth.
4.2.1 Leaks from the Shuttle RCS
thrusters
There were two RCS thruster problems during the
launch of STS-63and a third that occurred during
flight. Thruster L2D failed and RCS RIU experi-
enced a minor thruster leak during ascent.
Thruster RIU was leaking at a rate of 2 to 3
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pounds (0.9 to 1.4 kilograms) per hour when
Commander James Wetherbee performed a 39
second Orbital Maneuver System (OMS) bum to
place the Shuttle on an intercept course with the
Mir. In addition, forward thruster F1F began leak-
ing 3 to 5 pounds (1.4 to 2.3 kilograms) per hour
during an RCS firing test on February 4.
Flight rules for the mission dictated that Dis-
coven/ must have all aft firing thrusters opera-
tional before it moves to within 1,000 feet (305
meters) of the Mir. In past missions, leaks fre-
quently stopped once the RCS jets were
warmed by either thruster firings or the sun. Con-
sequently, flight controllers directed Comman-
der Wetherbee to position the orbiter so that the
sun could warm up the leaking jet. The thrusters
were cleared several times after pressure was
allowed to build up in the manifold. After joint
discussions and planning, Shuttle and Mir flight
controllers agreed that the orbiter could
approach to no closer than 33 feet (10 meters)
from the Mir, as long as the right RCS Manifold # 1
which provides fuel to the leaking R1U thruster
was closed and the orbiter back off to 400 feet
(122 meters) in the event of any loss of "Low-Z"
RCS thruster capability.
It should be noted that, although the RCS
leaks did not have a significant impact on this
mission, there could have been Shuttle pollution
which would have adversely affected the Mir
station (see section 3.4.4).
4.2.2 Loss of Low-Z redundancy
Another issue surrounding the RCS jet leak was
the potential for loss of other jets connected to
the same manifold. In fact, the failure of any of
the four Low-Z jets on the aft pods would leave
the Shuttle without redundancy in Low-Z mode. If
the STS-63 rules were applied to STS-71, loss of a
single jet could mean loss of the joint mission. An
alternative plan has been developed to provide
greater assurance of a successful docking and
mated mission without compromising Mir struc-
tural loads margins. This consists of a technique
for continuing the approach after closing the
manifold which supplies the leaking jet. This plan
has been documented in the flight rules and in
the flight procedures for post ST5-63 missions.
4.3
MIR-18
The historic Mir-18 mission began on March 14,
1995, with the launch of Soyuz TM-21. On board
the Soyuz TM-21 were the crew commander,
Vladimir Dezurov, the flight engineer, Gennady
Strekalov, and the firstU.S. astronaut to launch on
a Russian vehicle, cosmonaut-researcher Dr.
Norman Thagard.
4.3.1 Mir-18 objectives
The primary objective of the Mir- 18 mission was to
prepare Mir systems and equipment in order to
support the first docking of U.S. and Russian
spacecraft since the Apollo-Soyuz Test Project
mission of July 1975. In addition to performing
docked operations with the Space Shuttle
Atlantis (STS-71), the Mir-18 crew was tasked to
conduct U.S. and joint U.S.-Russian scientific
research, perform Russian scientific research and
experiments, prepare Mir's systems and equip-
ment for the receipt of the Spektr module, and
support Mir operations.
4.3.2 Scientific research on Mir-18
The Mir-18 mission is distinguished by the joint sci-
entific accomplishments of its U.S.-Russian crew.
This cooperative effort began an important series
of cosmonaut-researcher exchanges on the
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Figure 7 -- Mir-18
Shuttleand on the Mir as partof the preparations
forthe constructionofthe ISS.
The scientificexperiments (most of them
medical) could be divided intosixcategories:(I)
metabolic research; (2)cardiovascularresearch;
(3)neuromuscular and neuro-sensorresearch;(4)
hygiene research;(5)radioactivesafety;and, (6)
psycho-physical research.
During the Mir-18 flight,205 out of the 227
scheduled experiments were completed. The
restwere postponed due to delays inthe launch
of science equipment on the Spektr module. A
further impact to the joint science mission
occurred when the crew had to perform two
additional EVAs at the expense of experiment
time. As a resultof these interruptions,some
experiments were postponed to the next Mir-19
mission.
4.3.3 Experience of the U.S.
Cosmonaut-researcher on Mir-18
Dr. Thagard integrated well into the Mir-18 crew
in both language capability and crew compati-
bility. As a result, he was able to perform and
conduct valuable science on board/vlir. In addi-
tion, Dr. Thagard's experiences highlighted the
cultural and philosophical differences between
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the U.S.and the Russianhuman space flightpro-
grams. In hispost-flightreview of hisMir experi-
ence, Dr.Thagard's comments included a desire
for hot water (forboth food preparation and
hygiene), improved bathing facilities,foocl
menus that reflected hisindividualtaste prefer-
ences, additional opportunitiesto speak with
MCC-H, and additional opportunitiesfor per-
sonal communication with familymembers.
Each of Dr.Thagard's issueswere addressed
in support of the STS-76/NASA-2 mission.The
detailsof these changes and the STS-761NASA-2
missionare discussed insection5.2.
4.3.4 Activities in support of Mir's
operation
After arrival of the Mir-18 crew aboard Soyuz TM-
21 on March 17, 1995, the Soyuz TM-20 undocked
from the Mir with the Mir-17 crew on March 22,
1995. The Progress M-27 successfully launched on
April 9, 1995, and docked with the Mir. The Spektr
module was inserted into orbit on May 20, 1995.
With the Spektr launch, re-supply operations
were resumed at the end of May, 1995. On June
1, 1995, Spektr docked with Mir and became the
fourth module attached to the Mir structure.
In order to prepare for the Spektr docking,
the Kristall module was moved from the minus Y
axis to the minus X axis in three separate maneu-
vers between May 26 and June 10, coming to
rest on the minus X axis of the main docking
node on June 10, 1995.
4.3.5 EVA Activities in preparation
for the Spektr-Mir docking
Five EVAs were performed by the Mir-18 Russian
crew during their flight. Dr. Thagard performed
the Inter-Vehicular crew support duties. The first
EVA took place on May 12, t995. Its objective
was to perform preliminary operations required
for transportation of Mir Solar Array-2 (MSA-2)
from the Kristall module to the Kvant module. A
test folding of several panels of one of the arrays
was completed on Kristall based on the com-
mands issued by Dr. Thagard from the Mir control
panel. Upon the completion of the test, the cos-
monauts retumecl to the Station. This EVA lasted
6 hours, 15 minutes.
The second EVA was performed on May 17,
1995, by Dezurov and Strekalov. Their objective
was to transfer the MSA-2 from Kristall to Kvant.
Based on the commands issued by Dr. Thagard,
a complete panel folding was implemented. The
Mir Commander and Flight Engineer disassem-
bled the MSA-2 and moved it to the Kvant
module with the help of the Strela boom. The
EVA lasted 6 hours, 54 minutes.
The third EVA was performed on May 22,
1995. Its objective was to install MSA-2 on the
Kvant electric drive and connect it to the main
power supply. EVA number three lasted 5 hours,
15 minutes.
The fourth EVA was performed on May 29,
1995. Its objective was to perform preliminary
operations to reinstall a portable docking cone
from the minus Y axis docking node to the minus
X axis docking node and a seat from the minus Z
to the minus Y docking node in order to prepare
the Kristall module for redocking. This EVA lasted
21 minutes.
The fifth EVA was performed on June 2, 1995.
Its objective was to install a portable docking
device on the lateral node of the main docking
node and redock the Spektr module to it. This
final EVA lasted 24 minutes.
4.3.6 Russian science performed
on Mir-18
The Russian scientific research in different fields
was conducted automatically with the help of
various equipment, such as ERE, SMMK, Ryabina,
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Rentgen, Maria-2, BuRet, and REM. A total of 450
separate experiments were conducted.
The data collected during experiments in the
Shuttle-M/r program, as well as the scientific
equipment was returned to Earth on STS-71.
4.3.7 Mir- 18 anomalies
With outstanding support from the Mission
Control Center in Moscow, the Mir-18 crew suc-
cessfully addressed several anomalies which
occurred during the mission. These anomalies
occurred in the following areas: life support,
power generation, docking seals and the
Thermal Control System]
4.3.7.1 LIFESUPPORt
During crew ingress to Mir after the EVAs on June
17 and June 21, an anomaly occurred when a
pressure equalization valve between the airlock
and the core module could not be automati-
cally opened. Ingress was possible through the
use of the stationary and portable pressurization
systems of the airlock section, which serve as the
backup to the equalization valve. Analysis of the
anomaly showed that the Station control system
tailed to relay the command to open the equal-
ization valve. A software analysis is being per-
formed on the Mir control system to determine
the exact location of the tailure.
4.3.7.2 POWERGENERATION
Following its docking with the Mir, one of the
Spektr solar array panels did not fully deploy
(Figure 8). Errors in the Mir operations manual
causing a disruption in the command sequence
prevented one of the panels from being
unlocked before deployment. STS-71 delivered
both U.S. and Russian tools designed to free the
panel, and the Russian crew performed success-
ful EVAs to release and deploy the panels. The
crew also performed EVAs in order to conduct
repairs and maintenance to the panels.
Subsequently, four of the five solar array panel
sections opened, followed by the fifth section
some time later. The solar array is performing
nominally at present.
Separately, an off-nominal temperature was
noticed in the Kvont-2 storage batteries between
June 20 and June 25. This was due to a failure of
the battery compartment ventilation system to
cool the batteries to an adequate level during
multi-usage when the batteries were at full
charge. Even though the temperature of the
battery compartment made it difficult to address
the problem, battery charging was verified and
the possibility of partially reducing the charge of
the batteries was examined.
4.3.7.3 DOCKING SEALS
After redocking the Kristall module to the minus Z
axis from the minus X axis in May, the crew
encountered difficulties in pressurizing the dock-
ing node. They determined that the difficulty was
due to a foreign object in the docking seal area.
___:_'_ Spektr
Figure 8 _ Spektr solar panel
deployment malfunction.
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The pressure was restored after returning the
Kristall module to the minus X axis.
4.3.7.4 THERMALANOMALY
Insufficientmoisture collection,pressure oscilla-
tioninthe heat transferloop,and a failureinthe
fan switch were symptoms of a failureof the
Water Conditioning Unit(WCU) to functionprop-
erlyduring the Mir-18 mission. While the failures
caused a decrease in the quality of the air con-
trol system, no danger was posed to the fife or
health of the crew.
Several steps were taken by the MCC-M
and the crew to respond to the WCU failure.
New air channels now change the air flow.
Thermal insulation of the WCU elements has
been added preventing moisture from gather-
ing on the connector which was causing incor-
rect thermostat readings. Thermal insulation of
th_ WCU elements has been improved. Switcher
failures have been reduced as a result.
4.4
STS-71/MIR-18 RENDEZVOUS AND
DOCKING MISSION
After being twice delayed by weather, the
Space Shuttle Atlantis (STS-71) launched on June
27, 1995, conducting a "picture perfect" ren-
dezvous and docking on June 29, 1995, the first
of the Shuttle-Mir program. In addition to carrying
Mir logistics, science experiments and five U.S.
astronauts, STS-71 carried the Russian crew for
the Mir-19 mission: Anatoly Soloviev, crew com-
mander, and Nikolai Budarin, flight engineer.
While the STS-71/Mir-I 8 mission was politically
important for the Phase I Program, it was also
important for what it accomplished technically.
During the STS-71/Mir-18 joint operations, the U.S.
and Russian crews; (I) successfully assembled in
space two large scale structures weighing more
than 220 tons (200,000 kilograms); (2) smoothly
coordinated with mission control centers in both
Houston and Moscow: and (3) exchanged crews
on each other's spacecraft.
The five full clays of joint operations were con-
ducted without major incident except for an
anomaly that occurred after the Soyuz had
unclocked from the Mir in order to photograph the
Shuttle separating from the Mir vehicle (see sec-
tion 3.1.3). After the photography exercise was
complete, Atlantis performed a fly-around of the
Mir station prior to departure. The Shuttle landed
safely at KSC on July 7 with the members of the
Mir-18 crew who had spent 115 days in space.
4.4.1 Approach and docking loads
Post flight analysis indicates all load and pressure
indicators were well within constraints. Overall,
loads were relatively benign, with the most signif-
icant response occurring at the Kristall-to-core
module interface where tensile loading reached
approximately 85% of the design limit.
4.4.2 Transfers
After launching aboard STS-71, the two Russian
Mir-19 crew members, Anatoly Soloviev and
Nikolai Budarin, transferred into Mir. Approxi-
mately 200 items were also transferred to the Mir.
It was found that item transfers should be schecl-
uled logistically and not necessarily in priority
order; for example, the re-supply items should be
transferred to the Mir prior to transferring and
stowing the return items as the Shuttle has limited
storage space. It was also found that during the
mission all control center inputs concerning trans-
fer items should be coordinated via a single
communication path through the MCC-M
Deputy Mission Director (PRP) and the Russian
integration Officer (RIO).
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Figure 9 -- STS-71/Mir- 18 mated configuration.
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4.4.3 Atmosphere exchange
The Shuttleprovided adequate oxygen partial
and totalpressure and humidity controlfor the
combined volumes while docked. Thisapproach
allowed unnecessary Mir systems to be deacti-
vated to save electricalpower.
4.4.4 Communications
Two measures were utilizedto prevent harmful
Ku-band radiationduring thisflight.Within 305
feet (93 meters) of the Mir or when docked with
the Station, the Shuttle Ku-band system only
operated at medium or low power and a radia-
tionmask was used during alldocked operations
to preclude irradiatingthe Mir (seesection3.1.I}.
Not allvoice communication configurations
were fullyinvestigatedpriorto the STS-71mission
and some optionswere developed duringthe mis-
sion.These configurationsmay become the basis
ofcommunications forfutureShuttle-Mirmissions.
4.5
MIR- 19
The flight duration of the Mir-19 was 76 days total.
The Mir-19 crew returned to Earth on September
11, 1995, aboard the Soyuz TM-21.
In addition to successfully concluding the first
Shuttle-Mir docking, the Mir-19 mission executed
several experiments from the Russian science
program on Mir, completed maintenance oper-
ations on Mir and implemented an international
cooperative program between Russia and the
European Space Agency (ESA).
Materials results from completed Russian sci-
ence program experiments, as well as part of the
materials on the Shuttle-Mir joint science pro-
gram, were returned to Earth on Soyuz TM-21.
4.5.1 Mir systems failure
On July 4, 1995, Soyuz TM-21 and Shuttle Atlantis
undocking procedures were accomplished with
no anomalies. The Soyuz undocked from the Mir,
moved away, and took photographs of the
Shuttle At/antis undocking from the Mir. Mir-19
Commander Soloviev and Flight Engineer
Budarin then commenced redocking proce-
dures for the Soyuz TM-21. At that time, a failure
in the Mir attitude control system occurred. The
Mir attitude control system was switched off and
the Soyuz crew performed a manual docking to
the Mir without incident. The crew later took
actions to replace the failed systems, allowing
the restoration of both the command and con-
trol system of the whole Station.
4.5.2 Scientific experiments
performed on Mir-19
The Mir-19 program included medical experi-
ments not completed during the Mir-18 mission
because of the delay in the arrival of the Spektr
module.
Additional solar panels on the Spektr module
increased the power capacity of the Mir and
allowed the accomplishment of technological
and bio-medical experiments requiring high
power during Mir-19, in addition to facilitating the
completion of other experiments. At the same
time, the work completed by Mir-19 was some-
what reduced by the necessity of recovering
from previously discovered malfunctions and
incidents.
4.5.3 Maintenance operations
on Mir
During its 76 day mission, the Mir-19 crew com-
pleted three EVAs. The purpose of these EVAs
was to conduct maintenance operations on
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some Station structural elements. Scientific
equipment was installed during the EVAs as well.
The first EVA was performed on July 14, 1995.
It's purpose was to inspect Mir's external ele-
ments and complete necessary repairs. The crew
examined the external surfaces of the Kvant-2,
Kristall, and Speldr modules and evaluated the
conditions of lateral docking nodes. Using equip-
ment delivered to Mir by Atlantis, the crew cut off
a defective safety latch on an additional Spektr
Solar Array allowing it to open (see section
4.3.7.2). Time in space was 5 hours, 34 minutes.
The second EVA, performed on July 19, 1995,
installed some Mir equipment and removed
SKK-4, SKK-12, Trek, and Platan-N
science equipment. During the
opening of a hatch inthe airlock,a
malfunction inthe space suitcool-
ing system was detected, and Mr.
Solovievwas ordered by MCC-M to
stay near the exit hatch and
directthe work of the flight
engineer, Mr. Budarin.The
flightengineer removed
and retrieved a large
detection device on the
Kvant-2 surface.,The detec-
torhad been used as part of
the "Trek"experiment nearly
four years for joint U.S.-
Russian re-search on the gen-
eration of Galactic cosmic ray
nuclei and theirdetection. The flight
engineer removed cassettes with sam-
pies SKK-4,SKK-12 and the detector Platan-
N structuralmaterials from the external
surfaceof the module and installeda two-panel
Komplast intheirplaces.Time spent inspace was
3 hours,8 minutes.
The objective of the thirdEVA on July 21,
1995,was an open valve on the Kvant-2module
connected to an additionalvacuum lineof the
"Electron" on-board unit. This valve is used in
equipment which produces oxygen by water
electrolysis. It was repaired in 5 hours, 50 minutes.
Also during the third EVA, a Belgian Mirage
spectrometer was mounted onto a special truss
constructed outside of the new unpressurized
bay of the Spektr module, and was connected
by cables to the on board power system.
4.5.4 Prlrnary scientific results
The 477 scientific experiments in the fields of
technology, bio-technology, applied
sciences, geophysics, astrophysics,
medicine, biology and
mechanics
Figure 10 -- Mir- 19
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were conducted and research was performed
as part of the Shuttle-Mir program. Noteworthy
results included the successful growth of a cad-
mium telluride mona-crystal with a diameter of
0.866 inches (2.2 centimeters) and height of
0.236 inches (0.6 centimeters), and the first stage
of measurements using the Laser-instrument Dis-
tance and Range (LIDAR) and Balkan-1 (a new
generation of equipment for studying the Earth's
atmosphere) instruments. Measurements of
charged particles using a magnetic spectrome-
ter, "Maria-2" were also made. These measure-
ments enable researchers to register earthquake
precursors and charged particles released due
to solar flares.
The Mir-19 crew also performed crew med-
ical examinations for crew health monitoring
using onboard medical equipment made in
Austria, performed technical experiments, and
researched characteristics of the materials
installed on Mir's external surface to evaluate the
effect of external factors, such as Ultra Violet
(UV) solar radiation, and atomic oxygen on the
shield-vacuum insulation materials and their
dielectric properties.
Finally, the Mir-19 crew performed the
"Alpha-2" experiment to study the external
The mission successfullyaccomplished a ren-
dezvous and docking with the RussianMir Space
Stationon the Kristallmodule, located on the
minus Z-axisofthe main module. A 15.4foot long
DM tofacilitatefutureShuttledockings was deliv-
ered and attached to the Mir with no incidents
(Figure1I).
The reason forattaching the Russian-builtDM,
whose diameter is7.2feet (2.2meters)and which
weighs approximately 9,011 pounds (4,996 kilo-
grams),was toreduce docking trafficon Mir'slon-
gitudinalaxisportmodule whileat the same time
providing the Shuttlewith itsown docking port.
Without the DM, Kristallwould have to be moved
to the longitudinalaxisto provide clearance for
each Shuttledocking. Thislocationisundesirable
forKristallas normally thisminus X port isused to
clock Progress(M) and Soyuz (TM) spacecraft.In
addition,itisnot desirableto continuallymove the
Kristallfrom porttoportinpreparationfora Shuttle
docking because of the limitationson the usage
of the Knstoll manipulator arm.
4.6.1 Consultant Group
There are essentially two consultant groups, a
Russian and an American group, that reside in
atmosphere and effect of normal thruster
exhaust on Mir. The experiment results provide a _-'_.
basis for mathematical models of the external
atmosphere of Mir. Verification was not com-
pleted because the measurements were taken
in only three locations near Mir's surface.
STS-74/MIR-20 RENDEZVOUS AND
DOCKING MISSION
On November 1I, 1995, the Shuttle Atlantis [STS-
74) launched from the Kennedy Space Center. Figure 11 -- Docking Module berthed on ODS.
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Figure 12 _ STS-74/Mir-20 mated configuration.
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MCC-H and MCC-M, respectively. These groups
consist of a person from the Phase 1 program, a
flight director, a systems expert, and a flight
planning specialist that are available in the two
control centers during Shuttle-Mir flights to
confer with their counterparts on specific mission
related problems. Using the consultant group as
part of the planning process worked very well.
There were joint consultations prior to up-linking
to the Mir crew, which also worked well. Official
transmission via the RIO and PRP ensured the
proper processing of information by the MCC-H
and MCC-M.
4.6.2 Transfers
STS-74 delivered scientific equipment, potable
and distilled water, new clothing for the cosmo-
nauts, and new solar arrays, to be stored on the
DM until they could be transferred to the Kvant
module. Transfer operations went well with no
major changes to processes. The consultant
group helped the coordination process.
4.6.3 ISS Risk Mitigation Experiments
The Risk Mitigation Experiments carried on-board
STS-74 were completed successfully with the
exception of the Mir Wireless Network Experiment
(WNE).Is The WNE is designed to demonstrate the
operation of a radio frequency network of
portable server computers, sub-notebook com-
puters and personal digital assistants in a
client/server and peer-to-peer distribution. This
experiment was not operated on Mir because of
Electro-Magnetic Interference (EMI) concerns. It
was left on Mir, as suggested by the Russians, to be
completed later. Additional certification tests
were performed on WNE prior to the STS-76
launch. The test results enabled WNE operation on
Mir during the STS-76/Mir 21 docked phase.
4.7
MIR-20
Together with Crew Commander Yuri Gidzenko
and Flight Engineer Sergei Avdeev, ESA astronaut
Tomas Reiter was launched on Soyuz TM-22 on
September 3, 1995. During the 179 day Mir-20 mis-
sion, the crew conducted planned research and
experiments, executed necessary repair or main-
tenance operations, and received cargo from
the Progress M-29 on October 5, 1995, Shuttle STS-
74 on November 14, 1995, and the Progress M-30
on December 17, 1995.
The Mir-20 mission program included allocat-
ing resources for priority experiments and
research, consistent with agreements with NASA
and ESA for the Shuttle-Mir and Euro-Mir-95 pro-
grams respectively.
4.7.1 Scientific research on Mlr-20
In addition to WNE, research under the Shuttle-
Mir program was conducted on noise level
experiments and the parameters of electromag-
netic fields on the Station.
As part of the Phase 1 Program, Mir-20 contin-
ued a wheat cultivation experiment which was
initiated in the Svet hothouse by the Mir-19 crew.
4.7.2 Joint Euro-Mir research
In addition to conducting the scientific research,
Tomas Reiter functioned as a crew member in
operating the Mir Station.
15. SeeAttachment 11 fora listof RMEsand themissionson whichtheywillbe performed.
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Figure 13 -- Mir 20
There were more than 520 research experiments
planned within the Euro-Mir-95 program. ESA
equipment, delivered on Progress M-28, Progress
M-29, and with the Mir-20 crew on the Soyuz TM-
22 was used to conduct research on Mir. The
total mass of Euro-Mir equipment was 1,096
pounds (498 kilograms).
Medical experiments in various disciplines
are the primary focus in Euro-Mir-95. The
program includes metabolism research, the
effect of body position in weightlessness on the
vestibular apparatus, bone tissue, respiratory and
cardiovascular systems. Experiments were
conducted on the study of radiation effects on
humans during long-duration space flight, and
the effect of radiation on the on-board
electronics. Experiments in technology, in
materials science, and in monitoring the Mir's
environment were also performed.
4.7.3 Russian scientific research
The Mir-20 crew conducted ecological and nat-
ural sciences experiments using spectrometry,
LIDAR equipment, and photo
equipment delivered on the
Spektr module.
During the Russian program
part of the Mir-20 mission, 192 experi-
ments were planned covering biolog-
ical, geophysical, astrophysical,
material and applied sciences,
and technology. Overall, data
from more than 300 geophysics,
astrophysics, material sciences,
applied sciences, and technology
experiments was down linked. The
experiments were operated with 37 equipment
items, totaling a mass of approximately 7,606
pounds (3,457 kilograms).
4.7.4 Maintenance operations on Mir
In October, the flight engineer and second flight
engineer of Mir-20 performed an EVA to install
European scientific equipment, and replaced
tapes in the Swedish-Russian interstellar gas
detector. The second EVA occurred in
December 1995 after the arrival of Progress M-30.
4.7.5 Thermal Control System
anomaly
On October 31, 1995, while continually observing
the Mir flight, specialists of MCC-M noticed
reduced pressure in the merge loop of the
Thermal Control Systm in the core module, and in
Kvant. Operational analysis of the on-board situ-
ation indicated that the coolant loop inside the
module had lost pressure.
Experts recommended shutting off the
coolant loop pump. System engineers appraised
the leak at no more than 0.475 gallons (1.8
liters) of the coolant loop fluid (36.8% water
solution of ethylene) into the compartment's
atmosphere.
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The Mir crew, with the participation of MCC-
M experts, identified the location of the leak. A
0.472 inch (1.2 cm) crack at 45 degrees to the
line axis was discovered in a bend in the coolant
line at the KPR1 valve.
The crew performed the repair operation
using two types of sealers and cloth bandages.
Checking the loop under pressure showed no
leak, and the telemetric pressure control, inte-
grated with the loop, confirmed normal pressure
in the loop. However, the thermal element was
full of air gaps that were blocking the normal cir-
culation in the loop. It was decided to build the
new integrated loop by connecting to the back-
up loop of the Kvant module. Normal parame-
ters of temperature, pressure, and changes in
pressure were obtained in the new integrated
loop, confirming normal circulation of thermal
elements in the loop.
As a result of the operation, the thermal ele-
ment was deactivated. The IBMP examined the
situation that had occurred, and recommended
continuing the flight.
As a result of the repair work on board Mir,
RSC "Energia" and the Salyut division of the
Khrunichev Center recommended accepting
integration of the newly created coolant loop to
the Thermal Control System on Mir's core and
Kvant modules. They also recommended contin-
uation of the Mir-20 mission without interruption
including the scheduled 5TS-74 rendezvous and
docking mission.
Refilling the deactivated loop of the thermal
element was recommended during mainte-
nance work on-board Mir in the first half of 1996.
The results of future work will determine the
necessity of refilling the deactivated loop again.
From the view point of known failures and
the steps that were taken to eliminate them, the
condition of the Mir allowed for execution of the
planned scope of work for the Mir-20 program.
However, in light of numerous gyrodine failures
on the Mir, additional analysis on extending the
Station's resources were required prior to the end
of Mir-20 mission, scheduled for the end of
February 1996.
4.8
STS-76/MIR-21 RENDEZVOUS AND
DOCKING MISSION
STS-76 launched on March 22, 1996, and docked
with" the M/r on March 23, 1996. In order to pro-
vide a more optimum attitude for Mir solar
energy collection on this flight, the Mir was
rotated 180 degrees in yaw. This required Atlantis
commander Kevin Chilton to perform a corre-
sponding 180 degree yaw maneuver during the
final approach. This was the first time that this
maneuver was performed, yet no safety or mis-
sion success issues were encountered. The oper-
ational knowledge and experience gained was
valuable and will be applied to any future mis-
sions requiring the tail forward approach.
Atlantis delivered Dr. Shannon Lucid to Mir
for a five month stay during which she will per-
form duties as member of Mir-21. During this
time, Dr. Lucid will operate as Mir Flight Engineer-
2 and NASA's second Cosmonaut-researcher.
Subsequent U.S. astronauts will also work on M/r
in this dual capacity. After five months on board
Mir, Dr. Lucid will return to Earth on STS-79 in
August 1996.
Atlantis carded a Spacehab single module in
its payload bay, and remained docked to the
Russian Station for five days. This was Spacehab's
maiden voyage for a docking with Mir. While the
Shuttle was docked to the Mir, astronauts Undo
Godwin and Michael Clifford successfully per-
formed a space-walk which transferred four
experiments from AHantis' payload bay to Mir's
exterior and evaluated hardware to be used on
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Figure 14 -- STS-76/Mir-21 mated configuration.
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the ISS.STS-76 was also the first operational use of
the Simplified Aid for EVA Rescue (SAFER), the first
self-rescue device for the ISS.
4.8,1 ISS Risk Mitigation Experiments
During the Shuttle-Mir docked phase, several
investigations were performed. These experi-
ments measured Shuttle-Mir alignment and sta-
bility and characterized Mir's electric field. The
Mir WNE that was to have been performed on
STS-'74/Mir-19, was performed during the STS-
76/Mir-21 docked phase.
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Current Phase 1 Mission
5.1
MIR-21
The Soyuz TM-23 with the 21st Mir mission's
Commander, Yuri Onufrienko, and Flight Engineer-
I, Yuri Usachev, launched as planned on February
21, 1996. The duration of Mir-21 ls 191 days. The
third Shuttle-Mir docking occurred after Shuttle
Atlantis (STS-76) launched on
March 21, 1.996. The Mir-21
crew also received Progress-
31 and Progress-32 cargo
transportation vehicles.
Figure 15 _ Mir-21
During five days of joint operations, the
crews from the U.S. Shuttle Atlantis and the
Russian Mir-21 transferred water and new equip-
ment for experiments from Atlantis to Mir. These
items were used to conduct research experi-
ments on board the Mir Station. They also trans-
ferred from the Mir to Atlantis scientific research
results for return to earth. The crews executed
joint scientific experiments during one six hour
EVA, where U.S. astronauts from the Shuttle
installed an external payload on the DM. This
payload is called the Mir Environmental Effects
Payload (MEEP}. The MEEP consists of four exper-
iments: Passive Optical Sample Assembly I and II
(POSA I/POSA II), Polished Plate Micro-mete-
oroid and Debris (PPMD), and the Orbiter Debris
Collector (ODC].
In response to the lessons learned on Mir-18,
NASA and RSA are providing Dr. Lucid with more
video and audio news uplinks in English, more fre-
quent conferencing with family members, more
U.S. food, and more two-way audio and video
opportunities than was provided for Dr. Thagard.
5.1.1 Joint sclenllfic research
on Mir-21
The crew of Mir-21 received the Pdroda module
on April 23, 1996, a one month delay from the
baseline schedule. The Priroda module, weighing
45,415 pounds {20,643 kilograms), docked for six
days to the main docking node of the core
module, and then was re-docked to the side
39
First Joint Stafford-Utkin Report: Shuttle-Mir Rendezvous and Docking Missions
docking node on the plus Z-axis. Scientific equip-
ment weighing 2,063 pounds (938 kilograms) will
be installed in the module. This includes equip-
ment for use by the U.S. cosmonaut-researchers
for their six missions aboard Mk, and Russian
equipment for research, experiments for RSA,
and ESA science equipment.
The joint science investigations include
experiments in human life sciences, microgravity,
fundamental biology, advanced technology,
and earth science. Of the human life sciences
experiments, focus will be on musculoskeletal
performance and characteristics, crew to crew
and ground to crew interactions, and the micro-
biological make-up of the Mir and crew. Several
ISSrisk mitigation experiments will be performed,
including loads sensing and structural dynamics
experiments.
5.1.2 Maintenance operations
The Mir-21 crew is responsible for six EVAs: (I)
mounting the cargo crane TC-4, docking of the
power system (PGS) connectors and leveling the
drive pins on the Kvant module on March 15,
1996; (2) transferring the Cooperative Solar Array
(CSA) from the DM to the Kvant module and
mounting it on the Kvant module on May 21,
1996; (3) deploying the mounted CSA on May 25,
1996; (4) mounting the MOMS-2P spectTometers,
redocking the Mirage equipment in position I to
90°, and changing the node to conduct Komza
experiment; (5) exchange of data tapes, installa-
tion of NASA MSRE and PIE scientific equipment,
and installation of mountable tape for the SKK-11 '
container on June 6, 1996; and (6) assembling
Tress-3, a large volume structure on June 13, 1996.
4O
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Future Phase 1 Missions
6.1
5TS-79/Mir-21 Rendezvous and
Docking Mission
The beginning of NASA's 3rd mission aboard Mir
is scheduled for August 3, 1996, with the launch
of STS-79 on July 31. Colonel John Blaha, the
third NASA cosmonaut-researcher, will transfer
to the Mir, replacing Dr. Lucid, and will remain
on board for 133 days. The duration of the joint
STS-79 and Mir-21 mission (the fourth Shuttle-Mir
rendezvous and docking mission) will be five
days.
Atlantis will carry a Spacehab double
module comprising of approximately 91 mid-
deck transfer items.
In addition to rendezvous and docking with
the Mir-21, and change-out of the U.S. cosmo-
naut-researcher crew, this Shuttle-Mir mission
will execute joint science research, deliver sci-
entific equipment for conducting research
including ECLSS elements, and deliver Russian
equipment and water to Mir. Scientific research
and experiment data collected on Mir, and
Russian equipment, will be returned to earth on
STS-79.
The special significance of Colonel Bloha's
flight aboard Mir is that it wit_ give him a chance
to work closely with not only four Russian col-
leagues from Mir-21 and Mir-22, but also the
opportunity to work with one French cosmonaut-
researcher.
6.1.1 ISS Risk Mitigation Experiments
While docked to the Mir, the STS-79 crew will per-
form several experiments to reduce risk on the
ISS. These include continuation of a photo survey
of micrometeroid and debris damage to Mir
structures {begun during the STS-63 mission}, test-
ing of an active rack isolation system, and use of
o real-time radiation device. Shuttle-Mir align-
ment will also be measured.
6.2
MIR-22
On August 14, 1996, the Mir-22 mission will launch
on Soyuz TM-73 with two Russian cosmonauts,
Commander Gennady Manakov and Flight
Engineer-1 Pavel Vinogradov. AIso on board the
Soyuz TM-73 will be one French cosmonaut-
researche[, Dr. Claudie Andre Deshays, repre-
senting the Centre National d'Etudes Spatiales
(CNES). The duration of the Mir-22 mission is 192
days. The duration of the French cosmonaut-
researcher's visit on Mir will be 14 days.
During the fourteen day crew turnover
period from August 16 to 30, six astronauts from
three countries will work on board Mir" two mem-
bers of Mir-21 mission the third U.S. cosmonaut-
researcher, two Russian members of M/r-22
mission and the French cosmonaut-researcher.
The Russian cosmonauts of the Mir-21 crew,
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Figure 16 -- STS-79/Mir-21 mated configuration
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together with the French cosmonaut-researcher,
will complete this joint phase of the Mir-21 mission
on August 30, 1996, and return to Earth via Soyuz
TM-23, landing in Kazakhstan.
The third U.S. cosmonaut-researcher, deliv-
ered on STS-79, will join the Russian Mir-22 crew
and continue the joint Shuttle-MJr research on
Mir. It is planned that the Progress M-33 cargo
transport vehicle will dock with the Mir in
September 1996.
6.2.1 Scientific research on Mir.22
The completion of the third U.S. cosmonaut-
researcher's mission on the Mir station is planned
for December 1996 with his return to Earth on
"Atlantis" (STS-81).
During the 133 day Mir-22 mission, the third
U.S. cosmonaut-researcher will conduct several
human life sciences experiments, including
experiments designed to show the effects of
long-duration space flight on human metabo-
lism, neuro-sensory coordination and bone min-
eral loss and recovery. Medical monitoring will
be conducted in addition to several experi-
ments on Mir hygiene, sanitation and radiation.
Microgravity, materials science, and biotechnol-
ogy experiments will also be performed in addi-
tion to fundamental biology experiments.
Several advanced technology and earth sci-
ence experiments will be performed.
6.2.2 Maintenance operations
The following four EVAs are planned for the Mir-
22 Mission: (1) dismantling the PMSB-2 and MSA,
located on Kristall module; (2} folding and jetti-
soning the PMSB-4, located on the 4th plane of
the Kvant module. Before being jettisoned, a
section of PMSB-4 would be cut out to be
returned to Earth for micro meteoroid damage
analysis; (3) transferring the SAD from the DM and
mounting it on the 4th plane of the Kvant
module; and (4) deploying the SAD on the Kvant
module. A decision on SAD mounting will be
made based on the results of PMSB mounting.
The Mir-22 Mission Program is scheduled to
receive two cargo transportation vehicles,
'°Progress-33" in September and "Progress-34" in
December 1996.
Figure 17 _ Mir-22
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ATTACHMENT 3
NASA Advisory Council Task Force on
the Suttle-Mir Rendezvous and
Docking Missions Terms of Reference
(Adopted May 1994)
Ao
BACKGROUND
In October 1992, Russia and the United States for-
mally agreed to conduct a fundamentally new
program of human cooperation in space. This
"Shuttle-Mir" Program involves combined astro-
naut-cosmonaut crew activities on the Shuttle,
Soyuz, and Mir spacecraft. The first in this series
was Shuttle mission STS-60 {February 3-I I, 1994)
which carried a Russian cosmonaut into orbit. In
February 1995, STS-63 rendezvoused with Russia's
Mir space station, also with a cosmonaut
aboard. On March 14, 1995, a U.S. astronaut, Dr.
Norman Thagard, and two fellow cosmonauts
were transported via a Russian Soyuz booster
and spacecraft to the Mir station where they will
spend approximately three months. In May 1995,
a joint U.S.-Russian crew, aboard STS-71, will ren-
dezvous with the Mir station, dock, and perform
cooperative science experiments; STS-71 will
then return to the United States with Dr. Thagard
and his two fellow crew members. Following STS-
71, a number of additional rendezvous and
docking missions with the Mir station will occur.
These missions will be technically complex
undertakings, involving close cooperation
between NASA and the Russian Space Agency.
New equipment, techniques, and procedures
will need to be developed, and extensive train-
ing will be conducted. The margin for mission
success can be enhanced if a team of experts is
created to review all of these preparations on a
periodic basis and report its findings and recom-
mendations following each review session.
BI
SPECIFIC CHARTER AND REPORT-
ING RELATIONS
Within the context of the overall charter of the
NASA Advisory Council (NAC) and its commit-
tees, the NAC Task Force on the Shuttle-Mir
Rendezvous and Docking Missions shall:
1. Conduct periodic reviews of the prepara-
tions for the Shuttle-Mir missions through brief-
ings and interviews as follows:
a. United States: NASA Headquarters,
Lyndon B. Johnson Space Center, and
other facilities as appropriate.
b. Russia and Commonwealth of indepen-
dent States: Space Station Liaison Office,
Russian Space Agency headquarters,
Mission Control Center - Moscow,
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.
.
Baikonur launch facility, Gargarin Cos-
monaut Training Center, and other facili-
ties as appropriate.
Address the following areas
appropriate recommendations:
a. Training
b. Operations
c. Rendezvous and docking
d. Management
and make
Prepare interim reports following each review
that detail the Task Force's findings and rec-
ommendations with a summary report to be
produced prior to the missions and a post-
mission report following their conclusion.
These reports will be submitted to the
Advisory Council.
Cl
MEMBERSHIP
The Task Force will be chaired by Lt. Gen. Thomas
P. Stafford, USAF (Ret.). Members of the Task
Force will be selected from experts in the various
disciplines required for such a technical under-
taking.
Technical and administrative support will be
provided by the Office of Space Flight.
Ol
DURATION
The NAC Task Force on the Shuttle-Mir Rendez-
vous and Docking Missions is chartered for a
period not to exceed two years unless terminated
sooner or extended pursuant to the provisions of
the Federal Advisory Committee Act.
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ATTACHMENT 4
Advisory Expert Council Charter
PROVISION:
Regarding the creation, status, tasks
and organization of the Expert-
Advisory Council's activities on
problems relating to Shuttie-Mir
flights
Council Representative
Academician V. F. Utkin
1
BASIS FOR CREATION
The Advisory ExpertCouncil on Problems Relating
to Shuttle-MirFlights(AEC) was created by
agreement at the Gore-Chernomyrdin Commis-
sion on 15 December 1994 and by the RSA
decree, EO-21-74, from 12 January 1995. The
General Directorof the RSA approved the mem-
bers of the Council.
the planned joint U.S.-Russian space flight pro-
gram by a specially created collection of highly
qualified experts, who are not directly involved in
either the Shuttle-N1ir or NASA-Mir programs.
3
STATUS OF THE AEC
The independent Advisory ExpertCouncil {AEC),
formed by the RSA, consistsofthe greatestscien-
tificauthoritiesand industryspecialistswho have
been given the right to conduct verification
during preparation,the degree ofreadiness and
the identificationof unsolved problematic issues
in supporting the completion of the Shuttle-Mir
and NASA-Mir programs withinthe framework of
the firstphase of the InternationalSpace Station
Program.
Based on resultsof AEC's performance, RSA
management would extend the Council's work
to the next phase of the program.
2
GOAL OF CREATING THE AEC
The goal in creating the Advisory Expert Council
{AEC) is to identify problematic issues, con-
nected with the joint flights of the Space Shuttle
and Mir, and to develop measures for increasing
the level of reliability, safety and effectiveness of
4
TASKS OF THE AEC
4.1 The continuation of the independent expert
evaluations on the level of readiness of the tech-
nical means and support services for the com-
pletion of the planned program work, as well as
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the level of safety, reliability and effectiveness of
the joint Shuttle-Mir flights.
4.2 The identification of existing defects and
key issues, and analysis of their urgency.
4.3 The evaluation of sufficientcrew prepara-
tionto complete theirfunctionsand the coordi-
nation of means of theirtrainingforflightby the
presented requirements.
4.4 Development of recommendations, direc-
ted toward the removal of identifieddefects
and increase ofsafety,reliabilityand the levelof
effectivenessinthe impending work.
4.5 Preparation and presentation to manage-
ment of technical reports on the state of work
with regards to the program.
5
AUTHORITY OF THE AEC
The Advisory ExpertCouncil (AEC} acts withinthe
framework of NASA-RSA agreements and is
ensured ofthe followingguaranteed possibilities:
I. Visits by the participants during the comple-
tion of the joint program and familiarization
with the work being conducted.
2. Unlimited access to the technical-project
and technical-operations documentation on
the Mir and Shuttle facilities within the frame-
work of the agreed joint program work.
3. The creation of working groups (WG) for the
concrete problems of the Shuttle-Mir and
NASA-Mir programs.
4.
°
6.
Attracting to the Council's work the leading
specialists in the Shuttle-Mir and NASA-Mir
programs.
Presence during the work-up of the most
important steps of the flight, as well as during
preparation as a whole.
Participationinthe work ofconferences and
the solutionoftechnicalissuesforthe Shuttle-
Mir and NASA-Mir programs.
6
ORGANIZATION OF ACTIVITIES
AND WORK PLAN
6.1 Academician V. F. Utkin is the Representa-
tive of the AEC.
6.2 The members of the Council are chosen by
the Representative and approved by the
General Director of the RSA.
6,3 The AEC's work takes place both in Russia
and, by the consent of NASA, in the U.S.
6,4 The AEC's work is conducted in coordination
with the Schedule and Work Plan, by agreement
of NASA and the RSA.
6.5 The Work Plan can provide forvisitsofenter-
prise-developers and factory-manufacturers,
missioncontrolcenters,cosmonaut trainingcen-
ters,entitiesof experimental ground bases and
launch sites,scientific-researchand otherorgani-
zationsinvolved inthe Shuttle-Mirand NASA-Mir
programs, as wellas inthe followingmeasures:
regular meetings of the AEC to summarize
the results of the studies of the technical and
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programmatic documents, visitsof the indus-
trial organizations and entities, participation
in the completion of the Shuttle-Mir and
NASA-Mir programs and the drafting of cor-
responding recommendations;
joint meetings of the AEC and NASA's Task
Force for the Shuttle-Mir flights with
approach and docking, headed by
Lieutenant-General Thomas P. Stafford
(USAF), to summarize and agree upon the
plan of technical and organizational mea-
sures, in the areas of safety, reliability and
effectiveness of completing the Shuttle-Mir
and NASA-Mir programs;
meetings of the Council and Task Force
management and the leaders of the RSA
and NASA to present, agree-upon and
approve the results of the expert groups and
to incorporate organizational and technical
changes into the program.
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ATTACHMENT 5
Charter Shuttle-Mir Task Force
and Advisory Expert Council
CHRONOLOGY
In May 1994, the Task Force on the Shuttle-Mir
Rendezvous and Docking Missions was estab-
lished by the NASA Advisory Council with Lt. Gen.
Thomas P. Stafford, USAF (Ret.) as its chairman.
The purpose of the Task Force is to review Phase
1 planning, training, operations rendezvous and
docking and management. It provides interim
reports containing specific recommendations to
the Advisory Council and the NASA
Administrator. To date, the Task Force has pro-
duced four independent reports.
Russian Prime Minister Chemomyrdin and U.S.
Vice President Gore, at the December 15, 1994
meeting of the Gore-Chemomyrdin Commission
{GCC), directed the General Director of the Russ-
ian Space Agency, Mr. Yuri Koptev, and the NASA
Administrator, Mr. Daniel Goldin, to establish a
process to review each other's program plans
and capabilities and to report periodically to the
GCC. In response to this direction, Mr. Koptev and
Mr. Golden agreed to form a joint committee. This
committee, headed by Academician Vladimir
Utkin, Director of the Central Institute for Machine
Building (TsNIIMash), and Gen. Stafford, was
charged to provide joint reports to the RSA Gen-
eral Director and the NASA Administrator.
General Director Koptev appointed Acade-
mician Utkin to chair the Advisory Expert Council
on Mir station and Shuttle Vehicle Joint Flights
Support Problems and formally approved its
membership on February 14, 1995. The Advisory
Expert Council was instructed to provide inde-
pendent assessments of the state of affairs, elab-
oration of recommendations, and additional
measures, it necessary, of the level of reliability,
safety, and efficiency of the planned program
associated with the joint Russian-U. S missions The
first independent report of this commission was
produced on June 7. 1995.
CHARTER
Academician Utkin's Advisory Expert Council and
Gen. Stafford's Task Force will jointly assess issues
concerning the technical risks, risk mitigation plans
and lessons learned from the rendezvous and
docking missions. These assessments will result in at
least two joint reports to be submitted to the
General Director of the Russian Space Agency
and the NASA Administrator: the first report assess-
ing Mir 18-22, STS-63, STS-71,STS-74, STS-76 and STS-
79; and the second assessing Mir 23-24 STS-81,
STS-84and STS-86.
In addition to their joint efforts, the indepen-
dent work of the Advisory Expert Council and the
Task Force will continue through Phase I with the
participation in and the review of all aspects of
the activity of their respective programs. Each
will continue to produce independent separate
reports containing necessary recommendations
prior to each mission and, should the need arise,
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for emergent issues. The Advisory Expert Council
will submit its independent reports and recom-
mendations to the General Director of the
Russian Space Agency. The Task Force will submit
its independent reports and recommendations
to the NASA Administrator through the NASA
Advisory Council.
originally signed by:
Lt. General Thomas P. Stafford
September 11, 1995
originally signed by:
Academician Vladlmlr F. Utkln
September 11, 1995
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ATTACHMENT 6
Joint Report Development Timeline
1995 1996 1997
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ATTACHMENT 8
Listof Acronyms and Terminology
ACES-LES Advanced Crew Escape System/ JSC
Launch and EntTy Sult
APDS Androgynous Peripherial Docking KSC
System
CNES
CoFR
CITE
CSA
DM
ECLSS
EM
EMI
ESA
EVA
FDF
FGB
GCC
GCTC
GNTc
HHL
IBMP
IR
ISS
Centre National d'Etudes Spatiales
Certification of Flight Readiness
Crew Integrated Test and Evaluation
Cooperative Solar Array
Docking Module
Environmental Control and Life-Sup-
port System
Energy Module
Electro Magnetic Interference
European Space Agency
Extravehicular Activity
Flight Data File
Functional Energy Block
Gore-Chernomyrdin Commission
Gagarin Cosmonaut Training Center
(Russian) State Scientific Center
Hand Held LASER
(Russian) Institute for Biomedical
Problems
Infra-red
International Space Station
LES
LIDAR
MCC-H
MCC-M
MEEP
MS
MSA2
MSRE
NAC
NASA
ODC
ODS
OMS
PGS
PIE
PMSB
POSAI/II
POV
PRCS
PRP
psi
R-bar
RCS
Lyndon B. Johnson Space Center
John F. Kennedy Space Center
Launch and Entry Suits
LASER-Instrument Distance and Range
Mission Control Center - Houston
Mission Control Center - Moscow
Mir Environmental Effects Payload
Mission Specialist
Module Structure Assembly 2
Mir Sample Return Experiment
NASA Advisory Council
National Aeronautics and Space
Administration
Orbiter Debris Collector
Orbiter Docking System
Orbiter Maneuvering System
(Russian) Power System
Particles Influence Experiment
(Russian) Solar Array
Passive Optical Sample Assembly
Pilot Operated Valves
Primary Reaction Control System
(Russian) Deputy Mission Director
Pounds per square inch
Radius Vector
Reaction Control System
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REM
RIO
RSA
RSRM
SAD
SAFR
SPIFEX
SRB
STS
SSME
TCS
TIM
Roentgen Equivalent Man (unit of
dose equivalent)
Russian Integration Officer
Russian Space Agency
Reusable Solid Rocket Motors
(Russian) Cooperative Solar Array
Simplified Aid for Rescue
Shuttle Plume Impingement Flight
Experiment
Solid Rocket Booster
Space Transportation System
Space Shuttle Main Engines
Terminal Control System (Sensor)
Technical Interchange Meeting
TM
TsNIIMash
USAF
U.S.
USSR
UV
V-bar
WCU
WNE
(Russian) Test Module
(Russian) Central Institute for Machine
Building
United States Air Force
United States
(former) Union of Soviet Socialist
Republics
Ultra-Violet
Velocity Vector
Water Conditioning Unit
WirelessNetwork Experiment
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ATTACHMENT 9
List of Phase 1 Working Group
Working Group-0
Working Group-1
Worklng Group-2
Working Group-3
Working Group-4
Working Group-5
Worklng Group-6
Worklng Group-7
Working Group-8
Joint Management
Working Group
Public Relations
Safety Assurance
Flight
Operations/Integration
Mission Science
Crew Training and
Exchange
Mir Operations and
Integration
Extravehicular Activities
(EVA)
Medical Ops
Manifest and Schedule
Sub-Working Group
Institutional
Communications Working
Sub-Group
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ATTACHMENT 10
List of Figures for the Joint Repoff
Figure 1
Figure 2
Figure 3
Figure 4
Figure 5
Figure 6
Figure 7
Figure 8
NASA-Mir Program (Phase1) Launch
Schedule (updated to 04/24/96).
ASTP and Shuffle-Mir docking mecha-
nisms.
Space Shuffle major components.
Braking maneuver showing Norm-Z
and Low-Z modes.
V-bar and R-bar approaches.
ODS showing 96 bolt EVA interface
location.
Mir-18.
Spektr solar panel deployment mal-
function.
Figure 9
Flgure 10
Figure 11
figure 12
Flgure 13
Figure 14
Figure 15
Figure 16
Flgure 17
STS-71/Mir-18 mated configuration.
Mir-19.
Docking Module berthed on Orbiter
Docking System.
STS-74/Mir-20 mated configuration.
Mir-20.
STS-761Mir-21 mated configuration.
Mir-21.
STS-79/Mir-21 mated configuration.
Mir-22.
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ATTACHMENT 11
ISS Phase I Risk Mitigation
Experiments
Active Rack Isolation System
ADWIP (Autonomous Dynamics Wireless
Instrumentation Package)
Audible Noise Measurement
CREAM (Cosmic Radiation Effects and
Activation Monitor)
Crew Medical Restraint System
Enhanced Dynamic Load Sensors on Mir
ESA Proximity Operations Sensor
EVA In-Suit Doppler
GPS with Attitude Determination
Inventory Management System (bar code
reader)
MEEP Return (Mir Environmental Effects
Payload)
Microbiology Monitor
Micrometeoroid/Debris Photo Survey of Mir
Mir Electric Field Characterization
Mir Solar Array Evaluation Experiment
Mir Structural Dynamics Experiments
Mir Wireless Network Experiment
Optical Properties Monitor
Structural Dynamics Experiment)Passive
Optical Sample Assembly numbers one
and two
Orbital Debris Collector
PASDE (Photogrammetric Appendage
Photo Appendage Dyanamic Experiment
Polished Plate Micrometeroid Debris
Radiation Monitoring Equipment III
Real-lime Radiation Monitoring Device
RME/EVA-I: Task Board
RME/EVA-2: Umbilical Demo
RME/EVA-3: Assembly and Maintenance
RME/EVA-6: Mass Handling
Shuttle-Mir Alignment Stability Experiment
Spacecraft External Contamination
SPSR (Spectroreflectometer)
Static Feed Water Electrolyzer
Trapped Ions in Space-2
Treadmill Vibration isolation System Experiment
Vapor Compression Distillation System
Volatile Organics Analyzer
Volatile Removal System
Water Microbiological Monitoring
Water Quality Monitor
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